

Issues

#	Project	Tracker	Priority	Subject	Assignee	Updated
2268	M-PLM IIS	Task	10_Medium	Data Migration/Cutover		04/20/2026 07:29 PM
2267	M-PLM IIS	Task	10_Medium	MPP Management Walk-thru (parent)		04/20/2026 07:11 PM
2266	M-PLM IIS	Task	10_Medium	MPP Management Walk-thru		04/20/2026 07:11 PM
2265	M-PLM IIS	Task	10_Medium	Financial closing		04/20/2026 07:11 PM
2264	M-PLM IIS	Task	10_Medium	SCAR - Inventory valuation		04/20/2026 07:11 PM
2263	M-PLM IIS	Task	10_Medium	Inventory adjustments		04/20/2026 07:30 PM
2262	M-PLM IIS	Task	10_Medium	AR		04/20/2026 07:30 PM
2261	M-PLM IIS	Task	10_Medium	AP		04/20/2026 07:11 PM
2260	M-PLM IIS	Task	10_Medium	Volume confirmation		04/20/2026 07:30 PM
2259	M-PLM IIS	Task	10_Medium	TSCS ASN 810		04/20/2026 07:30 PM
2258	M-PLM IIS	Task	10_Medium	Customer shipping		04/20/2026 07:11 PM
2257	M-PLM IIS	Task	10_Medium	Production / scrap reporting		04/20/2026 07:30 PM
2256	M-PLM IIS	Task	10_Medium	Logistics - move to store load WC		04/20/2026 07:30 PM
2255	M-PLM IIS	Task	10_Medium	Receiving / Supplier labeling		04/20/2026 07:30 PM
2254	M-PLM IIS	Task	10_Medium	MRP - supplier release creation		04/20/2026 07:30 PM
2253	M-PLM IIS	Task	10_Medium	PRP - Job creation		04/20/2026 07:30 PM
2252	M-PLM IIS	Task	10_Medium	Customer forecast		04/20/2026 07:30 PM
2251	M-PLM IIS	Task	10_Medium	Customer demand - EDI releases		04/20/2026 07:11 PM
2250	M-PLM IIS	Task	10_Medium	MPP / Ramp-up Validation		04/20/2026 07:11 PM
2249	M-PLM IIS	Task	10_Medium	MPP / Ramp-up Validation		04/20/2026 07:11 PM
2248	M-PLM IIS	Task	10_Medium	MRO supply		04/20/2026 07:11 PM
2247	M-PLM IIS	Task	10_Medium	Capacity planning		04/20/2026 07:11 PM
2246	M-PLM IIS	Task	10_Medium	Customer forecast		04/20/2026 07:11 PM
2245	M-PLM IIS	Task	10_Medium	Service Pack		04/20/2026 07:11 PM
2244	M-PLM IIS	Task	10_Medium	New part		04/20/2026 07:30 PM
2243	M-PLM IIS	Task	10_Medium	Process		04/20/2026 07:11 PM
2242	M-PLM IIS	Task	10_Medium	MPP SWI		04/20/2026 07:30 PM
2241	M-PLM IIS	Task	10_Medium	Security - users and security roles by position		04/20/2026 07:11 PM
2240	M-PLM IIS	Task	10_Medium	Costing		04/20/2026 07:11 PM
2239	M-PLM IIS	Task	10_Medium	AP/AR		04/20/2026 07:30 PM
2238	M-PLM IIS	Task	10_Medium	HR Payroll		04/20/2026 07:11 PM

#	Project	Tracker	Priority	Subject	Assignee	Updated
2237	M-PLM IIS	Task	10_Medium	HR T&A records Time off tracking		04/20/2026 07:11 PM
2236	M-PLM IIS	Task	10_Medium	PO approval process		04/20/2026 07:11 PM
2235	M-PLM IIS	Task	10_Medium	Shipping		04/20/2026 07:11 PM
2234	M-PLM IIS	Task	10_Medium	G/L T/L Operators		04/20/2026 07:11 PM
2233	M-PLM IIS	Task	10_Medium	Logistics		04/20/2026 07:30 PM
2232	M-PLM IIS	Task	10_Medium	Receiving		04/20/2026 07:30 PM
2231	M-PLM IIS	Task	10_Medium	PC (fill vacancy)		04/20/2026 07:30 PM
2230	M-PLM IIS	Task	10_Medium	People / Training		04/20/2026 07:11 PM
2229	M-PLM IIS	Task	10_Medium	MPP Security		04/20/2026 07:30 PM
2228	M-PLM IIS	Task	10_Medium	Supplier releases via EDI/portal		04/20/2026 07:11 PM
2227	M-PLM IIS	Task	10_Medium	Supplier master price		04/20/2026 07:30 PM
2226	M-PLM IIS	Task	10_Medium	Supplier PO line item		04/20/2026 07:30 PM
2225	M-PLM IIS	Task	10_Medium	Job		04/20/2026 07:30 PM
2224	M-PLM IIS	Task	10_Medium	Customer sales forecast		04/20/2026 07:30 PM
2223	M-PLM IIS	Task	10_Medium	Customer releases via EDI		04/20/2026 07:30 PM
2222	M-PLM IIS	Task	10_Medium	Customer master price		04/20/2026 07:30 PM
2221	M-PLM IIS	Task	10_Medium	Customer PO line item		04/20/2026 07:30 PM
2220	M-PLM IIS	Task	10_Medium	Customer part		04/20/2026 07:30 PM
2219	M-PLM IIS	Task	10_Medium	Phantom part No. (NA)		04/20/2026 07:11 PM
2218	M-PLM IIS	Task	10_Medium	Part BOM Routing		04/20/2026 07:30 PM
2217	M-PLM IIS	Task	10_Medium	Data for MPP parts		04/20/2026 07:30 PM
2216	M-PLM IIS	Task	10_Medium	Location barcode		04/20/2026 07:30 PM
2215	M-PLM IIS	Task	10_Medium	Mobile scanner		04/20/2026 07:30 PM
2214	M-PLM IIS	Task	10_Medium	Tablet		04/20/2026 07:30 PM
2213	M-PLM IIS	Task	10_Medium	Printer stands		04/20/2026 07:30 PM
2212	M-PLM IIS	Task	10_Medium	Hardware / Infra		04/20/2026 07:30 PM
2211	M-PLM IIS	Task	10_Medium	MPP / Ramp-up Prep		04/20/2026 07:11 PM
2210	M-PLM IIS	Task	10_Medium	SPP Management Walkthrough		04/20/2026 07:30 PM
2209	M-PLM IIS	Task	10_Medium	Interface testing - part setup (push to Plex via interface from SAP)		04/20/2026 07:11 PM
2208	M-PLM IIS	Task	10_Medium	Support Manager		04/20/2026 07:11 PM
2207	M-PLM IIS	Task	10_Medium	Security Setup		04/20/2026 07:30 PM
2206	M-PLM IIS	Task	10_Medium	Workcenter login access		04/20/2026 07:30 PM
2205	M-PLM IIS	Task	10_Medium	User Management		04/20/2026 07:11 PM

#	Project	Tracker	Priority	Subject	Assignee	Updated
2204	M-PLM IIS	Task	10_Medium	Time off tracking - requested approved report		04/20/2026 07:30 PM
2203	M-PLM IIS	Task	10_Medium	Time and Attendance - clock in/out supervisor review HR audit		04/20/2026 07:30 PM
2202	M-PLM IIS	Task	10_Medium	Chart of Account Standard Account		04/20/2026 07:11 PM
2201	M-PLM IIS	Task	10_Medium	SCAR - Inventory valuation		04/20/2026 07:30 PM
2200	M-PLM IIS	Task	10_Medium	Inventory adjustments		04/20/2026 07:11 PM
2199	M-PLM IIS	Task	10_Medium	AR		04/20/2026 07:11 PM
2198	M-PLM IIS	Task	10_Medium	AP		04/20/2026 07:30 PM
2197	M-PLM IIS	Task	10_Medium	TSCS ASN 810		04/20/2026 07:30 PM
2196	M-PLM IIS	Task	10_Medium	Customer shipping (TSCS confirmation)		04/20/2026 07:11 PM
2195	M-PLM IIS	Task	10_Medium	Production / scrap reporting		04/20/2026 07:30 PM
2194	M-PLM IIS	Task	10_Medium	Logistics - move to store load WC		04/20/2026 07:30 PM
2193	M-PLM IIS	Task	10_Medium	Receiving / Supplier labeling - review supplier onboarding schedule		04/20/2026 07:30 PM
2192	M-PLM IIS	Task	10_Medium	MRP - supplier release creation		04/20/2026 07:30 PM
2191	M-PLM IIS	Task	10_Medium	PRP - Job creation		04/20/2026 07:30 PM
2190	M-PLM IIS	Task	10_Medium	Customer forecast		04/20/2026 07:30 PM
2189	M-PLM IIS	Task	10_Medium	Customer demand - EDI releases		04/20/2026 07:30 PM
2188	M-PLM IIS	Task	10_Medium	SPP Work Instructions		04/20/2026 07:30 PM
2187	M-PLM IIS	Task	10_Medium	Receiving Process (Training Setup etc)		04/20/2026 07:11 PM
2186	M-PLM IIS	Task	10_Medium	Material Movement (Training Setup etc)		04/20/2026 07:30 PM
2185	M-PLM IIS	Task	10_Medium	Shipping Process (Training Setup etc)		04/20/2026 07:30 PM
2184	M-PLM IIS	Task	10_Medium	Scanner Setup		04/20/2026 07:29 PM
2183	M-PLM IIS	Task	10_Medium	AR Interface		04/20/2026 07:11 PM
2182	M-PLM IIS	Task	10_Medium	AP Interface		04/20/2026 07:11 PM
2181	M-PLM IIS	Task	10_Medium	Costing interface validated and tested		04/20/2026 07:11 PM
2180	M-PLM IIS	Task	10_Medium	Interface testing - part setup (push to Plex via interface from SAP)		04/20/2026 07:11 PM
2179	M-PLM IIS	Task	10_Medium	Plex/SAP interfaces validated & tested		04/20/2026 07:11 PM
2178	M-PLM IIS	Task	10_Medium	SPP Validation		04/20/2026 07:11 PM
2177	M-PLM IIS	Task	10_Medium	Single Part Parallel		04/20/2026 07:11 PM
2176	M-PLM IIS	Task	10_Medium	CRP Management Walkthrough		04/20/2026 07:29 PM
2175	M-PLM IIS	Task	10_Medium	MRO supply		04/20/2026 07:11 PM
2174	M-PLM IIS	Task	10_Medium	PO Approval Process		04/20/2026 07:29 PM
2173	M-PLM IIS	Task	10_Medium	Production Scheduling		04/20/2026 07:11 PM
2172	M-PLM IIS	Task	10_Medium	Customer forecast		04/20/2026 07:11 PM

#	Project	Tracker	Priority	Subject	Assignee	Updated
2171	M-PLM IIS	Task	10_Medium	CellScrap		04/20/2026 07:29 PM
2170	M-PLM IIS	Task	10_Medium	New part ECR		04/20/2026 07:29 PM
2169	M-PLM IIS	Task	10_Medium	Process		04/20/2026 07:29 PM
2168	M-PLM IIS	Task	10_Medium	SPP Work Instructions		04/20/2026 07:30 PM
2167	M-PLM IIS	Task	10_Medium	Costing		04/20/2026 07:30 PM
2166	M-PLM IIS	Task	10_Medium	AP/AR		04/20/2026 07:30 PM
2165	M-PLM IIS	Task	10_Medium	Shipping		04/20/2026 07:30 PM
2164	M-PLM IIS	Task	10_Medium	Supervisor T/L Operators		04/20/2026 07:30 PM
2163	M-PLM IIS	Task	10_Medium	Procurement		04/20/2026 07:30 PM
2162	M-PLM IIS	Task	10_Medium	PC Receiving		04/20/2026 07:30 PM
2161	M-PLM IIS	Task	10_Medium	People / Training		04/20/2026 07:29 PM
2160	M-PLM IIS	Task	10_Medium	SPP security		04/20/2026 07:29 PM
2159	M-PLM IIS	Task	10_Medium	Supplier releases via EDI/portal		04/20/2026 07:30 PM
2158	M-PLM IIS	Task	10_Medium	Supplier master price		04/20/2026 07:30 PM
2157	M-PLM IIS	Task	10_Medium	Supplier PO line item		04/20/2026 07:30 PM
2156	M-PLM IIS	Task	10_Medium	Job		04/20/2026 07:11 PM
2155	M-PLM IIS	Task	10_Medium	Customer sales forecast		04/20/2026 07:30 PM
2154	M-PLM IIS	Task	10_Medium	Customer releases via EDI		04/20/2026 07:30 PM
2153	M-PLM IIS	Task	10_Medium	Customer master price		04/20/2026 07:11 PM
2152	M-PLM IIS	Task	10_Medium	Customer PO line item		04/20/2026 07:11 PM
2151	M-PLM IIS	Task	10_Medium	Customer part		04/20/2026 07:30 PM
2150	M-PLM IIS	Task	10_Medium	Workcenters Operations		04/20/2026 07:30 PM
2149	M-PLM IIS	Task	10_Medium	Phantom part No.		04/20/2026 07:30 PM
2148	M-PLM IIS	Task	10_Medium	Part BOM Routing		04/20/2026 07:30 PM
2147	M-PLM IIS	Task	10_Medium	Data (SPP only)		04/20/2026 07:11 PM
2146	M-PLM IIS	Task	10_Medium	Plex Component Host		04/20/2026 07:30 PM
2145	M-PLM IIS	Task	10_Medium	Location barcode		04/20/2026 07:30 PM
2144	M-PLM IIS	Task	10_Medium	Mobile scanner (75/45)		04/20/2026 07:30 PM
2143	M-PLM IIS	Task	10_Medium	C/M problems found from test		04/20/2026 07:30 PM
2142	M-PLM IIS	Task	10_Medium	Comm. Testing		04/20/2026 07:11 PM
2141	M-PLM IIS	Task	10_Medium	Monitors		04/20/2026 07:30 PM
2140	M-PLM IIS	Task	10_Medium	Label Testing		04/20/2026 07:30 PM
2139	M-PLM IIS	Task	10_Medium	Printer stands		04/20/2026 07:30 PM

#	Project	Tracker	Priority	Subject	Assignee	Updated
2138	M-PLM IIS	Task	10_Medium	Hardware / Infrastructure		04/20/2026 07:11 PM
2137	M-PLM IIS	Task	10_Medium	Session 9 - Security Follow Up		04/20/2026 07:30 PM
2136	M-PLM IIS	Task	10_Medium	Session 7 - Security Follow Up		04/20/2026 07:30 PM
2135	M-PLM IIS	Task	10_Medium	Session 6 - Security Follow Up		04/20/2026 07:30 PM
2134	M-PLM IIS	Task	10_Medium	Session 5 - Security Follow Up		04/20/2026 07:30 PM
2133	M-PLM IIS	Task	10_Medium	Session 4 - Privilege conflict		04/20/2026 07:11 PM
2132	M-PLM IIS	Task	10_Medium	Session 3 - Position and security roles association		04/20/2026 07:30 PM
2131	M-PLM IIS	Task	10_Medium	Session 2 - Security roles actions and permissions		04/20/2026 07:30 PM
2130	M-PLM IIS	Task	10_Medium	Session 1 - user creation		04/20/2026 07:30 PM
2129	M-PLM IIS	Task	10_Medium	Security		04/20/2026 07:29 PM
2128	M-PLM IIS	Task	10_Medium	Session 7 - Reporting		04/20/2026 07:30 PM
2127	M-PLM IIS	Task	10_Medium	SPP Prep		04/20/2026 07:30 PM
2126	M-PLM IIS	Task	10_Medium	Session 6 - Skills		04/20/2026 07:30 PM
2125	M-PLM IIS	Task	10_Medium	Session 5 - Training		04/20/2026 07:30 PM
2124	M-PLM IIS	Task	10_Medium	Session 4 - Injury safety health tracking		04/20/2026 07:30 PM
2123	M-PLM IIS	Task	10_Medium	Session 3 - Time off tracking		04/20/2026 07:11 PM
2122	M-PLM IIS	Task	10_Medium	Session 2 - Time and Attendance		04/20/2026 07:30 PM
2121	M-PLM IIS	Task	10_Medium	Session 1 - Employee records department positions user setup		04/20/2026 07:11 PM
2120	M-PLM IIS	Task	10_Medium	HR		04/20/2026 07:29 PM
2119	M-PLM IIS	Task	10_Medium	Session 3 - Costing session 2		04/20/2026 07:30 PM
2118	M-PLM IIS	Task	10_Medium	Session 3 - Costing session 1		04/20/2026 07:30 PM
2117	M-PLM IIS	Task	10_Medium	Session 2 - Chart of accounts Standard Accounts		04/20/2026 07:30 PM
2116	M-PLM IIS	Task	10_Medium	Session 1 - Determine if costing will be done in Plex		04/20/2026 07:30 PM
2115	M-PLM IIS	Task	10_Medium	Accounting		04/20/2026 07:29 PM
2114	M-PLM IIS	Task	10_Medium	Session 8 - Customer Returns		04/20/2026 07:30 PM
2113	M-PLM IIS	Task	10_Medium	Session 7 - Sales Reporting		04/20/2026 07:30 PM
2112	M-PLM IIS	Task	10_Medium	Session 6 - Customer Returns		04/20/2026 07:11 PM
2111	M-PLM IIS	Task	10_Medium	Session 5 - Sales forecasting		04/20/2026 07:11 PM
2110	M-PLM IIS	Task	10_Medium	Session 4 - Customer shipping		04/20/2026 07:30 PM
2109	M-PLM IIS	Task	10_Medium	Session 3 - Customer truck shipping		04/20/2026 07:30 PM
2108	M-PLM IIS	Task	10_Medium	Session 2 - Customer PO/release master pricing		04/20/2026 07:30 PM
2107	M-PLM IIS	Task	10_Medium	Session 1 - Master customer list customer part		04/20/2026 07:30 PM
2106	M-PLM IIS	Task	10_Medium	Order Fulfillment		04/20/2026 07:29 PM

#	Project	Tracker	Priority	Subject	Assignee	Updated
2105	M-PLM IIS	Task	10_Medium	Session 8 - Supplier Returns		04/20/2026 07:30 PM
2104	M-PLM IIS	Task	10_Medium	Session 7 - PO workflow N/A		04/20/2026 07:30 PM
2103	M-PLM IIS	Task	10_Medium	Session 6 - Supplier returns		04/20/2026 07:30 PM
2102	M-PLM IIS	Task	10_Medium	Session 5 - Supply list MRO ordering/receiving supply usage		04/20/2026 07:30 PM
2101	M-PLM IIS	Task	10_Medium	Session 4 - Receiving Inventory transactions AP integration		04/20/2026 07:30 PM
2100	M-PLM IIS	Task	10_Medium	Session 3 - Follow Ups / MRP		04/20/2026 07:30 PM
2099	M-PLM IIS	Task	10_Medium	Session 2 - Supplier master pricing PO Types POs		04/20/2026 07:30 PM
2098	M-PLM IIS	Task	10_Medium	Session 1 - Supplier list routings/approved suppliers		04/20/2026 07:11 PM
2097	M-PLM IIS	Task	10_Medium	Procurement		04/20/2026 07:29 PM
2096	M-PLM IIS	Task	10_Medium	Session 8 - Follow Ups		04/20/2026 07:30 PM
2095	M-PLM IIS	Task	10_Medium	Session 7 - Returns		04/20/2026 07:30 PM
2094	M-PLM IIS	Task	10_Medium	Session 6 - SPP Prep		04/20/2026 07:30 PM
2093	M-PLM IIS	Task	10_Medium	Session 5 - SPP Prep		04/20/2026 07:30 PM
2092	M-PLM IIS	Task	10_Medium	Session 4 - scrap		04/20/2026 07:30 PM
2091	M-PLM IIS	Task	10_Medium	Session 3 - Checksheets		04/20/2026 07:30 PM
2090	M-PLM IIS	Task	10_Medium	Session 2 - Control plans		04/20/2026 07:30 PM
2089	M-PLM IIS	Task	10_Medium	Session 1 - Part specifications		04/20/2026 07:11 PM
2088	M-PLM IIS	Task	10_Medium	Quality		04/20/2026 07:29 PM
2087	M-PLM IIS	Task	10_Medium	Session 8 - SPP Readiness Review		04/20/2026 07:29 PM
2086	M-PLM IIS	Task	10_Medium	Session 7 - Returns		04/20/2026 07:29 PM
2085	M-PLM IIS	Task	10_Medium	Session 6 - Scrap		04/20/2026 07:29 PM
2084	M-PLM IIS	Task	10_Medium	Session 5 - Control Panel		04/20/2026 07:29 PM
2083	M-PLM IIS	Task	10_Medium	Session 4 - PRP		04/20/2026 07:29 PM
2082	M-PLM IIS	Task	10_Medium	Session 3 - Jobs / PRP		04/20/2026 07:29 PM
2081	M-PLM IIS	Task	10_Medium	Session 2 - Parts Boms Routs follow up		04/20/2026 07:29 PM
2080	M-PLM IIS	Task	10_Medium	Session 1 - Bom's Routings and Work Centers		04/20/2026 07:11 PM
2079	M-PLM IIS	Task	10_Medium	Session 0 - Navigation Part Setup		04/20/2026 07:29 PM
2078	M-PLM IIS	Task	10_Medium	Production		04/20/2026 07:29 PM
2077	M-PLM IIS	Task	10_Medium	DCS training		04/20/2026 07:29 PM
2076	M-PLM IIS	Task	10_Medium	USR training		04/20/2026 07:29 PM
2075	M-PLM IIS	Task	10_Medium	Navigation training		04/20/2026 07:29 PM
2074	M-PLM IIS	Task	10_Medium	Conference Room Pilot		04/20/2026 07:29 PM
2073	M-PLM IIS	Task	10_Medium	PLEX		04/20/2026 07:11 PM

#	Project	Tracker	Priority	Subject	Assignee	Updated
2072	M-PLM IIS	Task	10_Medium	0000/00		04/20/2026 07:11 PM
2071	M-PLM IIS	Task	10_Medium	0000		04/20/2026 07:11 PM
2070	M-PLM IIS	Task	10_Medium	13.0000		04/20/2026 07:11 PM
2069	M-PLM IIS	Task	10_Medium	12.000000		04/20/2026 07:11 PM
2068	M-PLM IIS	Task	10_Medium	11.0000		04/20/2026 07:11 PM
2067	M-PLM IIS	Task	10_Medium	10.0000		04/20/2026 07:30 PM
2066	M-PLM IIS	Task	10_Medium	9.00000000		04/20/2026 07:30 PM
2065	M-PLM IIS	Task	10_Medium	8.0000000000		04/20/2026 07:30 PM
2064	M-PLM IIS	Task	10_Medium	7.0000		04/20/2026 07:30 PM
2063	M-PLM IIS	Task	10_Medium	6.0000		04/20/2026 07:30 PM
2062	M-PLM IIS	Task	10_Medium	5.0000000		04/20/2026 07:11 PM
2061	M-PLM IIS	Task	10_Medium	4.0000		04/20/2026 07:30 PM
2060	M-PLM IIS	Task	10_Medium	3.0000		04/20/2026 07:11 PM
2059	M-PLM IIS	Task	10_Medium	2.000000		04/20/2026 07:30 PM
2058	M-PLM IIS	Task	10_Medium	1.0000		04/20/2026 07:30 PM
2057	M-PLM IIS	Task	10_Medium	0000000000		04/20/2026 07:11 PM
2056	M-PLM IIS	Task	10_Medium	IIS-IT00		04/20/2026 07:11 PM
2055	M-PLM IIS	Task	10_Medium	STJ00		04/20/2026 07:30 PM
2054	M-PLM IIS	Task	10_Medium	000000		04/20/2026 07:11 PM
2053	M-PLM IIS	Task	10_Medium	0000		04/20/2026 07:11 PM
2052	M-PLM IIS	Task	10_Medium	00000000(STJ)		04/20/2026 07:11 PM
2051	M-PLM IIS	Task	10_Medium	000000(IIS)		04/20/2026 07:29 PM
2050	M-PLM IIS	Task	10_Medium	000000(STJ)		04/20/2026 07:29 PM
2049	M-PLM IIS	Task	10_Medium	000000(NSW)		04/20/2026 07:29 PM
2048	M-PLM IIS	Task	10_Medium	0000000		04/20/2026 07:11 PM
2047	M-PLM IIS	Task	10_Medium	000000000		04/20/2026 07:30 PM
2046	M-PLM IIS	Task	10_Medium	0000000		04/20/2026 07:30 PM
2045	M-PLM IIS	Task	10_Medium	00000		04/20/2026 07:30 PM
2044	M-PLM IIS	Task	10_Medium	0000000		04/20/2026 07:11 PM
2043	M-PLM IIS	Task	10_Medium	00000		04/20/2026 07:30 PM
2042	M-PLM IIS	Task	10_Medium	00000000(RA)		04/20/2026 07:30 PM
2041	M-PLM IIS	Task	10_Medium	Abeam		04/20/2026 07:30 PM
2040	M-PLM IIS	Task	10_Medium	ERP0000000		04/20/2026 07:30 PM

#	Project	Tracker	Priority	Subject	Assignee	Updated
2039	M-PLM IIS	Task	10_Medium	IT		04/20/2026 07:30 PM
2038	M-PLM IIS	Task	10_Medium			04/20/2026 07:30 PM
2037	M-PLM IIS	Task	10_Medium			04/20/2026 07:30 PM
2036	M-PLM IIS	Task	10_Medium			04/20/2026 07:30 PM
2035	M-PLM IIS	Task	10_Medium			04/20/2026 07:11 PM
2034	M-PLM IIS	Task	10_Medium			04/20/2026 07:30 PM
2033	M-PLM IIS	Task	10_Medium			04/20/2026 07:30 PM
2032	M-PLM IIS	Task	10_Medium	or		04/20/2026 07:29 PM
2031	M-PLM IIS	Task	10_Medium			04/20/2026 07:29 PM
2030	M-PLM IIS	Task	10_Medium			04/20/2026 07:30 PM
2029	M-PLM IIS	Task	10_Medium	IIS-IT		04/20/2026 07:30 PM
2028	M-PLM IIS	Task	10_Medium	(STJ)		04/20/2026 07:30 PM
2027	M-PLM IIS	Task	10_Medium	(STJ)		04/20/2026 07:30 PM
2026	M-PLM IIS	Task	10_Medium	(NSW)		04/20/2026 07:30 PM
2025	M-PLM IIS	Task	10_Medium			04/20/2026 07:30 PM
2024	M-PLM IIS	Task	10_Medium			04/20/2026 07:11 PM
2023	M-PLM IIS	Task	10_Medium	Issue		04/20/2026 07:11 PM
2022	M-PLM IIS	Task	10_Medium	/ System test		04/20/2026 07:11 PM
2021	M-PLM IIS	Task	10_Medium	IIS-IT		04/20/2026 07:11 PM
2020	M-PLM IIS	Task	10_Medium	STJ		04/20/2026 07:11 PM
2019	M-PLM IIS	Task	10_Medium	NSW		04/20/2026 07:11 PM
2018	M-PLM IIS	Task	10_Medium			04/20/2026 07:11 PM
2017	M-PLM IIS	Task	10_Medium			04/20/2026 07:11 PM
2016	M-PLM IIS	Task	10_Medium			04/20/2026 07:30 PM
2015	M-PLM IIS	Task	10_Medium			04/20/2026 07:30 PM
2014	M-PLM IIS	Task	10_Medium	Issue		04/20/2026 07:30 PM
2013	M-PLM IIS	Task	10_Medium	/ Outer join test		04/20/2026 07:11 PM
2012	M-PLM IIS	Task	10_Medium			04/20/2026 07:10 PM
2011	M-PLM IIS	Task	10_Medium			04/20/2026 07:30 PM
2010	M-PLM IIS	Task	10_Medium			04/20/2026 07:30 PM
2009	M-PLM IIS	Task	10_Medium	UDF		04/20/2026 07:30 PM
2008	M-PLM IIS	Task	10_Medium	udfCnvNum2Str / →		04/20/2026 07:11 PM
2007	M-PLM IIS	Task	10_Medium	udfCnvNum2Str / →		04/20/2026 07:30 PM

#	Project	Tracker	Priority	Subject	Assignee	Updated
2006	M-PLM IIS	Task	10_Medium	udfCnvNum2Str / →UDF		04/20/2026 07:30 PM
2005	M-PLM IIS	Task	10_Medium	udfCnvNum2StrNoSign / →		04/20/2026 07:30 PM
2004	M-PLM IIS	Task	10_Medium	udfCnvNum2StrNoSign / →		04/20/2026 07:30 PM
2003	M-PLM IIS	Task	10_Medium	udfCnvNum2Str51 / →		04/20/2026 07:30 PM
2002	M-PLM IIS	Task	10_Medium	udfCnvNum2Str51 / →		04/20/2026 07:30 PM
2001	M-PLM IIS	Task	10_Medium	udfCnvNum2Str51 / →UDF		04/20/2026 07:30 PM
2000	M-PLM IIS	Task	10_Medium			04/20/2026 07:10 PM
1999	M-PLM IIS	Task	10_Medium	/ Internal Join Testing		04/20/2026 07:11 PM
1998	M-PLM IIS	Task	10_Medium	PUB(FROM PLEX) / Unit Test		04/20/2026 07:30 PM
1997	M-PLM IIS	Task	10_Medium	PUB(FROM PLEX)		04/20/2026 07:30 PM
1996	M-PLM IIS	Task	10_Medium	PUB(FROM PLEX) / Mapping Creation		04/20/2026 07:30 PM
1995	M-PLM IIS	Task	10_Medium	SUB(TO SAP) / Unit Test		04/20/2026 07:30 PM
1994	M-PLM IIS	Task	10_Medium	SUB(TO SAP)		04/20/2026 07:30 PM
1993	M-PLM IIS	Task	10_Medium	SUB(TO SAP) / Mapping Creation		04/20/2026 07:30 PM
1992	M-PLM IIS	Task	10_Medium	/ Topic Definitions		04/20/2026 07:30 PM
1991	M-PLM IIS	Task	10_Medium	M9 P→S /PI037 Inventory Adjustment		04/20/2026 07:30 PM
1990	M-PLM IIS	Task	10_Medium	/ Internal Join Testing		04/20/2026 07:11 PM
1989	M-PLM IIS	Task	10_Medium	PUB(FROM PLEX) / Unit Test		04/20/2026 07:29 PM
1988	M-PLM IIS	Task	10_Medium	PUB(FROM PLEX)		04/20/2026 07:29 PM
1987	M-PLM IIS	Task	10_Medium	PUB(FROM PLEX) / Mapping Creation		04/20/2026 07:29 PM
1986	M-PLM IIS	Task	10_Medium	SUB(TO SAP) / Unit Test		04/20/2026 07:29 PM
1985	M-PLM IIS	Task	10_Medium	SUB(TO SAP)		04/20/2026 07:29 PM
1984	M-PLM IIS	Task	10_Medium	SUB(TO SAP) / Mapping Creation		04/20/2026 07:29 PM
1983	M-PLM IIS	Task	10_Medium	/ Topic Definitions		04/20/2026 07:29 PM
1982	M-PLM IIS	Task	10_Medium	M8 P→S /PI559 Physical Inventory		04/20/2026 07:10 PM
1981	M-PLM IIS	Task	10_Medium	/ Internal Join Testing		04/20/2026 07:11 PM
1980	M-PLM IIS	Task	10_Medium	PUB(FROM PLEX) / Unit Test		04/20/2026 07:30 PM
1979	M-PLM IIS	Task	10_Medium	PUB(FROM PLEX)		04/20/2026 07:30 PM
1978	M-PLM IIS	Task	10_Medium	PUB(FROM PLEX) / Mapping Creation		04/20/2026 07:30 PM
1977	M-PLM IIS	Task	10_Medium	SUB(TO SAP) / Unit Test		04/20/2026 07:30 PM
1976	M-PLM IIS	Task	10_Medium	SUB(TO SAP)		04/20/2026 07:30 PM
1975	M-PLM IIS	Task	10_Medium	SUB(TO SAP) / Mapping Creation		04/20/2026 07:30 PM
1974	M-PLM IIS	Task	10_Medium	/ Topic Definitions		04/20/2026 07:30 PM

#	Project	Tracker	Priority	Subject	Assignee	Updated
1973	M-PLM IIS	Task	10_Medium	M14 P→S 000000/PI781 Goods Receipt (Expense/Asset)		04/20/2026 07:10 PM
1972	M-PLM IIS	Task	10_Medium	0000000 / Internal Join Testing		04/20/2026 07:11 PM
1971	M-PLM IIS	Task	10_Medium	0PUB(FROM PLEX)000000 / Unit Test		04/20/2026 07:30 PM
1970	M-PLM IIS	Task	10_Medium	0PUB(FROM PLEX)0000000000		04/20/2026 07:30 PM
1969	M-PLM IIS	Task	10_Medium	0PUB(FROM PLEX)00000000 / Mapping Creation		04/20/2026 07:30 PM
1968	M-PLM IIS	Task	10_Medium	0SUB(TO SAP)000000 / Unit Test		04/20/2026 07:30 PM
1967	M-PLM IIS	Task	10_Medium	0SUB(TO SAP)0000000000		04/20/2026 07:30 PM
1966	M-PLM IIS	Task	10_Medium	0SUB(TO SAP)00000000 / Mapping Creation		04/20/2026 07:30 PM
1965	M-PLM IIS	Task	10_Medium	000000 / Topic Definitions		04/20/2026 07:30 PM
1964	M-PLM IIS	Task	10_Medium	M13 P→S 000000/PI780 Purchase Order (Expense/Asset)		04/20/2026 07:10 PM
1963	M-PLM IIS	Task	10_Medium	0000000 / Internal Join Testing		04/20/2026 07:11 PM
1962	M-PLM IIS	Task	10_Medium	0PUB(FROM PLEX)000000 / Unit Test		04/20/2026 07:11 PM
1961	M-PLM IIS	Task	10_Medium	0PUB(FROM PLEX)0000000000		04/20/2026 07:11 PM
1960	M-PLM IIS	Task	10_Medium	0PUB(FROM PLEX)00000000 / Mapping Creation		04/20/2026 07:30 PM
1959	M-PLM IIS	Task	10_Medium	0SUB(TO SAP)000000 / Unit Test		04/20/2026 07:30 PM
1958	M-PLM IIS	Task	10_Medium	0SUB(TO SAP)0000000000		04/20/2026 07:30 PM
1957	M-PLM IIS	Task	10_Medium	0SUB(TO SAP)00000000 / Mapping Creation		04/20/2026 07:30 PM
1956	M-PLM IIS	Task	10_Medium	000000 / Topic Definitions		04/20/2026 07:30 PM
1955	M-PLM IIS	Task	10_Medium	M11-2 P→S 00000000/PI515 Goods Receipt Supplier Returns		04/20/2026 07:30 PM
1954	M-PLM IIS	Task	10_Medium	0000000 / Internal Join Testing		04/20/2026 07:30 PM
1953	M-PLM IIS	Task	10_Medium	0PUB(FROM PLEX)000000 / Unit Test		04/20/2026 07:30 PM
1952	M-PLM IIS	Task	10_Medium	0PUB(FROM PLEX)0000000000		04/20/2026 07:30 PM
1951	M-PLM IIS	Task	10_Medium	0PUB(FROM PLEX)00000000 / Mapping Creation		04/20/2026 07:30 PM
1950	M-PLM IIS	Task	10_Medium	0SUB(TO SAP)000000 / Unit Test		04/20/2026 07:30 PM
1949	M-PLM IIS	Task	10_Medium	0SUB(TO SAP)0000000000		04/20/2026 07:30 PM
1948	M-PLM IIS	Task	10_Medium	0SUB(TO SAP)00000000 / Mapping Creation		04/20/2026 07:30 PM
1947	M-PLM IIS	Task	10_Medium	000000 / Topic Definitions		04/20/2026 07:11 PM
1946	M-PLM IIS	Task	10_Medium	M3-1 P→S 000000/PI507 Goods Receipt		04/20/2026 07:30 PM
1945	M-PLM IIS	Task	10_Medium	0000000 / Internal Join Testing		04/20/2026 07:11 PM
1944	M-PLM IIS	Task	10_Medium	0PUB(FROM PLEX)000000 / Unit Test		04/20/2026 07:30 PM
1943	M-PLM IIS	Task	10_Medium	0PUB(FROM PLEX)0000000000		04/20/2026 07:30 PM
1942	M-PLM IIS	Task	10_Medium	0PUB(FROM PLEX)00000000 / Mapping Creation		04/20/2026 07:30 PM
1941	M-PLM IIS	Task	10_Medium	0SUB(TO SAP)000000 / Unit Test		04/20/2026 07:30 PM

#	Project	Tracker	Priority	Subject	Assignee	Updated
1940	M-PLM IIS	Task	10_Medium	□SUB(TO SAP)□□□□□□□□□□		04/20/2026 07:30 PM
1939	M-PLM IIS	Task	10_Medium	□SUB(TO SAP)□□□□□□□□ / Mapping Creation		04/20/2026 07:30 PM
1938	M-PLM IIS	Task	10_Medium	□□□□□□ / Topic Definitions		04/20/2026 07:30 PM
1937	M-PLM IIS	Task	10_Medium	M12 P→S □□□□/PI506 Purchase Order		04/20/2026 07:10 PM
1936	M-PLM IIS	Task	10_Medium	□□□□□□□□ / Internal Join Testing		04/20/2026 07:30 PM
1935	M-PLM IIS	Task	10_Medium	□PUB(FROM PLEX)□□□□□□ / Unit Test		04/20/2026 07:30 PM
1934	M-PLM IIS	Task	10_Medium	□PUB(FROM PLEX)□□□□□□□□□□		04/20/2026 07:30 PM
1933	M-PLM IIS	Task	10_Medium	□PUB(FROM PLEX)□□□□□□□□ / Mapping Creation		04/20/2026 07:30 PM
1932	M-PLM IIS	Task	10_Medium	□SUB(TO SAP)□□□□□□□□ / Unit Test		04/20/2026 07:30 PM
1931	M-PLM IIS	Task	10_Medium	□SUB(TO SAP)□□□□□□□□□□		04/20/2026 07:30 PM
1930	M-PLM IIS	Task	10_Medium	□SUB(TO SAP)□□□□□□□□□□ / Mapping Creation		04/20/2026 07:30 PM
1929	M-PLM IIS	Task	10_Medium	□□□□□□□□ / Topic Definitions		04/20/2026 07:30 PM
1928	M-PLM IIS	Task	10_Medium	S3 P→S □□□□□□□□/SI553 Receive Shipment		04/20/2026 07:30 PM
1927	M-PLM IIS	Task	10_Medium	□□□□□□□□ / Internal Join Testing		04/20/2026 07:10 PM
1926	M-PLM IIS	Task	10_Medium	□PUB(FROM PLEX)□□□□□□□□ / Unit Test		04/20/2026 07:30 PM
1925	M-PLM IIS	Task	10_Medium	□PUB(FROM PLEX)□□□□□□□□□□		04/20/2026 07:30 PM
1924	M-PLM IIS	Task	10_Medium	□PUB(FROM PLEX)□□□□□□□□□□ / Mapping Creation		04/20/2026 07:10 PM
1923	M-PLM IIS	Task	10_Medium	□SUB(TO SAP)□□□□□□□□ / Unit Test		04/20/2026 07:30 PM
1922	M-PLM IIS	Task	10_Medium	□SUB(TO SAP)□□□□□□□□□□		04/20/2026 07:30 PM
1921	M-PLM IIS	Task	10_Medium	□SUB(TO SAP)□□□□□□□□□□ / Mapping Creation		04/20/2026 07:30 PM
1920	M-PLM IIS	Task	10_Medium	□□□□□□□□ / Topic Definitions		04/20/2026 07:30 PM
1919	M-PLM IIS	Task	10_Medium	P7 P→S □□□□□□□□□□/PI765 Production Order - Alternate child parts data		04/20/2026 07:10 PM
1918	M-PLM IIS	Task	10_Medium	□□□□□□□□ / Internal Join Testing		04/20/2026 07:10 PM
1917	M-PLM IIS	Task	10_Medium	□PUB(FROM PLEX)□□□□□□□□ / Unit Test		04/20/2026 07:30 PM
1916	M-PLM IIS	Task	10_Medium	□PUB(FROM PLEX)□□□□□□□□□□		04/20/2026 07:30 PM
1915	M-PLM IIS	Task	10_Medium	□PUB(FROM PLEX)□□□□□□□□□□ / Mapping Creation		04/20/2026 07:30 PM
1914	M-PLM IIS	Task	10_Medium	□SUB(TO SAP)□□□□□□□□ / Unit Test		04/20/2026 07:30 PM
1913	M-PLM IIS	Task	10_Medium	□SUB(TO SAP)□□□□□□□□□□		04/20/2026 07:30 PM
1912	M-PLM IIS	Task	10_Medium	□SUB(TO SAP)□□□□□□□□□□ / Mapping Creation		04/20/2026 07:30 PM
1911	M-PLM IIS	Task	10_Medium	□□□□□□□□ / Topic Definitions		04/20/2026 07:30 PM
1910	M-PLM IIS	Task	10_Medium	P5 P→S □□□□□□□□□□/PI765 Production Order -Completion data		04/20/2026 07:10 PM
1909	M-PLM IIS	Task	10_Medium	□□□□□□□□ / Internal Join Testing		04/20/2026 07:10 PM
1908	M-PLM IIS	Task	10_Medium	□PUB(FROM PLEX)□□□□□□□□ / Unit Test		04/20/2026 07:30 PM

#	Project	Tracker	Priority	Subject	Assignee	Updated
1874	M-PLM IIS	Task	10_Medium	□PUB□□□□□(□□□□□□□□□□□□□□)		04/20/2026 07:30 PM
1873	M-PLM IIS	Task	10_Medium	□SUB□□□□□(□□□□□□□□□□□□□□)		04/20/2026 07:30 PM
1872	M-PLM IIS	Task	10_Medium	M12 P→S □□□□/PI506 Purchase Order		04/20/2026 07:30 PM
1871	M-PLM IIS	Task	10_Medium	□□□□(□□□□□□□(IT1)□□□□□□□□)		04/20/2026 07:30 PM
1870	M-PLM IIS	Task	10_Medium	□PUB□□□□□(□□□□□□□□□□□□□□)		04/20/2026 07:30 PM
1869	M-PLM IIS	Task	10_Medium	□SUB□□□□□(□□□□□□□□□□□□□□)		04/20/2026 07:30 PM
1868	M-PLM IIS	Task	10_Medium	S3 P→S □□□□□□/SI553 Receive Shipment		04/20/2026 07:30 PM
1867	M-PLM IIS	Task	10_Medium	□□□□(□□□□□□□(IT1)□□□□□□□□)		04/20/2026 07:30 PM
1866	M-PLM IIS	Task	10_Medium	□PUB□□□□□(□□□□□□□□□□□□□□)		04/20/2026 07:30 PM
1865	M-PLM IIS	Task	10_Medium	□SUB□□□□□(□□□□□□□□□□□□□□)		04/20/2026 07:30 PM
1864	M-PLM IIS	Task	10_Medium	□PUB□□□□□IF□□□□□□		04/20/2026 07:30 PM
1863	M-PLM IIS	Task	10_Medium	□SUB□□□□□IF□□□□□□		04/20/2026 07:10 PM
1862	M-PLM IIS	Task	10_Medium	P7 P→S □□□□□□□□/PI765 Production Order - Alternate child parts data		04/20/2026 07:30 PM
1861	M-PLM IIS	Task	10_Medium	□□□□(□□□□□□□(IT1)□□□□□□□□)		04/20/2026 07:30 PM
1860	M-PLM IIS	Task	10_Medium	□PUB□□□□□(□□□□□□□□□□□□□□)		04/20/2026 07:30 PM
1859	M-PLM IIS	Task	10_Medium	□SUB□□□□□(□□□□□□□□□□□□□□)		04/20/2026 07:30 PM
1858	M-PLM IIS	Task	10_Medium	□PUB□□□□□IF□□□□□□		04/20/2026 07:30 PM
1857	M-PLM IIS	Task	10_Medium	□SUB□□□□□IF□□□□□□		04/20/2026 07:30 PM
1856	M-PLM IIS	Task	10_Medium	P5 P→S □□□□□□□□/PI765 Production Order -Completion data		04/20/2026 07:30 PM
1855	M-PLM IIS	Task	10_Medium	□□□□(□□□□□□□(IT1)□□□□□□□□)		04/20/2026 07:30 PM
1854	M-PLM IIS	Task	10_Medium	□PUB□□□□□(□□□□□□□□□□□□□□)		04/20/2026 07:30 PM
1853	M-PLM IIS	Task	10_Medium	□SUB□□□□□(□□□□□□□□□□□□□□)		04/20/2026 07:30 PM
1852	M-PLM IIS	Task	10_Medium	□PUB□□□□□IF□□□□□□		04/20/2026 07:30 PM
1851	M-PLM IIS	Task	10_Medium	□SUB□□□□□IF□□□□□□		04/20/2026 07:30 PM
1850	M-PLM IIS	Task	10_Medium	□□□□IF□□□□□□ / Custom IF external design		04/20/2026 07:30 PM
1849	M-PLM IIS	Task	10_Medium	P3 P→S □□□□/PI765 Production Order - WO additional data file 1A		04/20/2026 07:30 PM
1848	M-PLM IIS	Task	10_Medium	□□□□□□□□□□□□□□ / Consideration of interface implementation		04/20/2026 07:30 PM
1847	M-PLM IIS	Task	10_Medium	□□ / Design		04/20/2026 07:30 PM
1846	M-PLM IIS	Task	10_Medium	P3/5/7□□□□□□□□□□□□□□		04/20/2026 07:30 PM
1845	M-PLM IIS	Task	10_Medium	P8 P→S □□□□□□□□P3/5/7□□□□□□□□		04/20/2026 07:30 PM
1844	M-PLM IIS	Task	10_Medium	□API□□□(SP2)□IF□□□□□□RV(SP2)		04/20/2026 07:30 PM
1843	M-PLM IIS	Task	10_Medium	□□□□□□IF□□□□□□RV(SP1) : PlanteMoran		04/20/2026 07:10 PM
1842	M-PLM IIS	Task	10_Medium	□□□RV(SP1) : Stanley		04/20/2026 07:30 PM

#	Project	Tracker	Priority	Subject	Assignee	Updated
1841	M-PLM IIS	Task	10_Medium	RV(SP1) : NSW		04/20/2026 07:30 PM
1840	M-PLM IIS	Task	10_Medium			04/20/2026 07:30 PM
1839	M-PLM IIS	Task	10_Medium	: IF		04/20/2026 07:30 PM
1838	M-PLM IIS	Task	10_Medium	: AB-US		04/20/2026 07:30 PM
1837	M-PLM IIS	Task	10_Medium	: IIS		04/20/2026 07:30 PM
1836	M-PLM IIS	Task	10_Medium	: IF		04/20/2026 07:30 PM
1835	M-PLM IIS	Task	10_Medium	API :		04/20/2026 07:30 PM
1834	M-PLM IIS	Task	10_Medium	API :		04/20/2026 07:30 PM
1833	M-PLM IIS	Task	10_Medium	API : API		04/20/2026 07:30 PM
1832	M-PLM IIS	Task	10_Medium	API : API		04/20/2026 07:30 PM
1831	M-PLM IIS	Task	10_Medium	API NSW		04/20/2026 07:30 PM
1830	M-PLM IIS	Task	10_Medium	API RA		04/20/2026 07:30 PM
1829	M-PLM IIS	Task	10_Medium	API RA		04/20/2026 07:30 PM
1828	M-PLM IIS	Task	10_Medium	API NSW PlanteMoran		04/20/2026 07:30 PM
1827	M-PLM IIS	Task	10_Medium	API NSW		04/20/2026 07:30 PM
1826	M-PLM IIS	Task	10_Medium	API RA		04/20/2026 07:30 PM
1825	M-PLM IIS	Task	10_Medium	M9 P→S /PI037 Inventory Adjustment		04/20/2026 07:30 PM
1824	M-PLM IIS	Task	10_Medium	API (SP2) IF RV (SP2)		04/20/2026 07:30 PM
1823	M-PLM IIS	Task	10_Medium	IF RV (SP1) : PlanteMoran		04/20/2026 07:10 PM
1822	M-PLM IIS	Task	10_Medium	RV (SP1) : Stanley		04/20/2026 07:30 PM
1821	M-PLM IIS	Task	10_Medium	RV (SP1) : NSW		04/20/2026 07:30 PM
1820	M-PLM IIS	Task	10_Medium			04/20/2026 07:30 PM
1819	M-PLM IIS	Task	10_Medium	: IF		04/20/2026 07:30 PM
1818	M-PLM IIS	Task	10_Medium	: AB-US		04/20/2026 07:30 PM
1817	M-PLM IIS	Task	10_Medium	: IIS		04/20/2026 07:30 PM
1816	M-PLM IIS	Task	10_Medium	: IF		04/20/2026 07:30 PM
1815	M-PLM IIS	Task	10_Medium	API :		04/20/2026 07:30 PM
1814	M-PLM IIS	Task	10_Medium	API :		04/20/2026 07:30 PM
1813	M-PLM IIS	Task	10_Medium	API : API		04/20/2026 07:30 PM
1812	M-PLM IIS	Task	10_Medium	API API		04/20/2026 07:30 PM
1811	M-PLM IIS	Task	10_Medium	API (SP1) NSW		04/20/2026 07:30 PM
1810	M-PLM IIS	Task	10_Medium	API (SP1) RA		04/20/2026 07:30 PM
1809	M-PLM IIS	Task	10_Medium	API (SP1) RA		04/20/2026 07:30 PM

#	Project	Tracker	Priority	Subject	Assignee	Updated
1808	M-PLM IIS	Task	10_Medium	API(SP1)NSWPlanteMoran		04/20/2026 07:30 PM
1807	M-PLM IIS	Task	10_Medium	API(NSW)		04/20/2026 07:30 PM
1806	M-PLM IIS	Task	10_Medium	API(RA)		04/20/2026 07:30 PM
1805	M-PLM IIS	Task	10_Medium	M8 P→S /PI559 Physical Inventory		04/20/2026 07:30 PM
1804	M-PLM IIS	Task	10_Medium	API(SP2)IFRV(SP2)		04/20/2026 07:30 PM
1803	M-PLM IIS	Task	10_Medium	IFRV(SP1) : PlanteMoran		04/20/2026 07:10 PM
1802	M-PLM IIS	Task	10_Medium	RV(SP1) : Stanley		04/20/2026 07:30 PM
1801	M-PLM IIS	Task	10_Medium	RV(SP1) : NSW		04/20/2026 07:30 PM
1800	M-PLM IIS	Task	10_Medium			04/20/2026 07:30 PM
1799	M-PLM IIS	Task	10_Medium	IF		04/20/2026 07:30 PM
1798	M-PLM IIS	Task	10_Medium	AB-US		04/20/2026 07:30 PM
1797	M-PLM IIS	Task	10_Medium	IIS		04/20/2026 07:30 PM
1796	M-PLM IIS	Task	10_Medium	IF		04/20/2026 07:30 PM
1795	M-PLM IIS	Task	10_Medium	API		04/20/2026 07:30 PM
1794	M-PLM IIS	Task	10_Medium	API		04/20/2026 07:30 PM
1793	M-PLM IIS	Task	10_Medium	API		04/20/2026 07:30 PM
1792	M-PLM IIS	Task	10_Medium	API		04/20/2026 07:30 PM
1791	M-PLM IIS	Task	10_Medium	API(SP1)NSW		04/20/2026 07:30 PM
1790	M-PLM IIS	Task	10_Medium	API(SP1)RA		04/20/2026 07:30 PM
1789	M-PLM IIS	Task	10_Medium	API(SP1)RA		04/20/2026 07:30 PM
1788	M-PLM IIS	Task	10_Medium	API(SP1)NSWPlanteMoran		04/20/2026 07:30 PM
1787	M-PLM IIS	Task	10_Medium	API(NSW)		04/20/2026 07:30 PM
1786	M-PLM IIS	Task	10_Medium	API(RA)		04/20/2026 07:30 PM
1785	M-PLM IIS	Task	10_Medium	M14 P→S /PI781 Goods Receipt (Expense/Asset)		04/20/2026 07:30 PM
1784	M-PLM IIS	Task	10_Medium	API(SP2)IFRV(SP2)		04/20/2026 07:30 PM
1783	M-PLM IIS	Task	10_Medium	IFRV(SP1) : PlanteMoran		04/20/2026 07:10 PM
1782	M-PLM IIS	Task	10_Medium	RV(SP1) : Stanley		04/20/2026 07:30 PM
1781	M-PLM IIS	Task	10_Medium	RV(SP1) : NSW		04/20/2026 07:30 PM
1780	M-PLM IIS	Task	10_Medium			04/20/2026 07:30 PM
1779	M-PLM IIS	Task	10_Medium	IF		04/20/2026 07:30 PM
1778	M-PLM IIS	Task	10_Medium	AB-US		04/20/2026 07:30 PM
1777	M-PLM IIS	Task	10_Medium	IIS		04/20/2026 07:30 PM
1776	M-PLM IIS	Task	10_Medium	IF		04/20/2026 07:30 PM

#	Project	Tracker	Priority	Subject	Assignee	Updated
1775	M-PLM IIS	Task	10_Medium	API :		04/20/2026 07:30 PM
1774	M-PLM IIS	Task	10_Medium	API :		04/20/2026 07:30 PM
1773	M-PLM IIS	Task	10_Medium	API : API		04/20/2026 07:30 PM
1772	M-PLM IIS	Task	10_Medium	API : RA		04/20/2026 07:30 PM
1771	M-PLM IIS	Task	10_Medium	API : API		04/20/2026 07:30 PM
1770	M-PLM IIS	Task	10_Medium	API(SP1)NSW		04/20/2026 07:30 PM
1769	M-PLM IIS	Task	10_Medium	API(SP1)RA		04/20/2026 07:30 PM
1768	M-PLM IIS	Task	10_Medium	API(SP1)RA/		04/20/2026 07:30 PM
1767	M-PLM IIS	Task	10_Medium	API(SP1)NSWPlanteMoran		04/20/2026 07:30 PM
1766	M-PLM IIS	Task	10_Medium	APINSW/		04/20/2026 07:30 PM
1765	M-PLM IIS	Task	10_Medium	APIRA		04/20/2026 07:30 PM
1764	M-PLM IIS	Task	10_Medium	M13 P→S /PI780 Purchase Order (Expense/Asset)		04/20/2026 07:30 PM
1763	M-PLM IIS	Task	10_Medium	API(SP2)IFRV(SP2)		04/20/2026 07:30 PM
1762	M-PLM IIS	Task	10_Medium	IFRV(SP1) : PlanteMoran		04/20/2026 07:30 PM
1761	M-PLM IIS	Task	10_Medium	RV(SP1) : Stanley		04/20/2026 07:10 PM
1760	M-PLM IIS	Task	10_Medium	RV(SP1) : NSW		04/20/2026 07:30 PM
1759	M-PLM IIS	Task	10_Medium			04/20/2026 07:30 PM
1758	M-PLM IIS	Task	10_Medium	: IF		04/20/2026 07:30 PM
1757	M-PLM IIS	Task	10_Medium	: AB-US		04/20/2026 07:30 PM
1756	M-PLM IIS	Task	10_Medium	: IIS		04/20/2026 07:30 PM
1755	M-PLM IIS	Task	10_Medium	: IF		04/20/2026 07:30 PM
1754	M-PLM IIS	Task	10_Medium	API :		04/20/2026 07:30 PM
1753	M-PLM IIS	Task	10_Medium	API :		04/20/2026 07:30 PM
1752	M-PLM IIS	Task	10_Medium	API : API		04/20/2026 07:30 PM
1751	M-PLM IIS	Task	10_Medium	API API		04/20/2026 07:30 PM
1750	M-PLM IIS	Task	10_Medium	API(SP1)NSW		04/20/2026 07:30 PM
1749	M-PLM IIS	Task	10_Medium	API(SP1)RA		04/20/2026 07:30 PM
1748	M-PLM IIS	Task	10_Medium	API(SP1)RA/		04/20/2026 07:30 PM
1747	M-PLM IIS	Task	10_Medium	API(SP1)NSWPlanteMoran		04/20/2026 07:30 PM
1746	M-PLM IIS	Task	10_Medium	APINSW/		04/20/2026 07:30 PM
1745	M-PLM IIS	Task	10_Medium	APIRA		04/20/2026 07:30 PM
1744	M-PLM IIS	Task	10_Medium	M11-2 P→S /PI515 Goods Receipt Supplier Returns		04/20/2026 07:30 PM
1743	M-PLM IIS	Task	10_Medium	API(SP2)IFRV(SP2)		04/20/2026 07:30 PM

#	Project	Tracker	Priority	Subject	Assignee	Updated
1742	M-PLM IIS	Task	10_Medium	RV(SP1) : PlanteMoran		04/20/2026 07:30 PM
1741	M-PLM IIS	Task	10_Medium	RV(SP1) : Stanley		04/20/2026 07:30 PM
1740	M-PLM IIS	Task	10_Medium	RV(SP1) : NSW		04/20/2026 07:30 PM
1739	M-PLM IIS	Task	10_Medium			04/20/2026 07:10 PM
1738	M-PLM IIS	Task	10_Medium	: AB-US		04/20/2026 07:30 PM
1737	M-PLM IIS	Task	10_Medium	: AB-US		04/20/2026 07:30 PM
1736	M-PLM IIS	Task	10_Medium	: s		04/20/2026 07:30 PM
1735	M-PLM IIS	Task	10_Medium	:		04/20/2026 07:30 PM
1734	M-PLM IIS	Task	10_Medium	API :		04/20/2026 07:30 PM
1733	M-PLM IIS	Task	10_Medium	API :		04/20/2026 07:30 PM
1732	M-PLM IIS	Task	10_Medium	API :		04/20/2026 07:30 PM
1731	M-PLM IIS	Task	10_Medium	API :		04/20/2026 07:30 PM
1730	M-PLM IIS	Task	10_Medium	API(SP1)NSW		04/20/2026 07:30 PM
1729	M-PLM IIS	Task	10_Medium	API(SP1)RA		04/20/2026 07:30 PM
1728	M-PLM IIS	Task	10_Medium	API(SP1)RA		04/20/2026 07:30 PM
1727	M-PLM IIS	Task	10_Medium	API(SP1)NSWPlanteMoran		04/20/2026 07:30 PM
1726	M-PLM IIS	Task	10_Medium	APINSW		04/20/2026 07:30 PM
1725	M-PLM IIS	Task	10_Medium	APIRA		04/20/2026 07:30 PM
1724	M-PLM IIS	Task	10_Medium	M3-1 P→S /PI507 Goods Receipt		04/20/2026 07:30 PM
1723	M-PLM IIS	Task	10_Medium	API(SP2)RV(SP2)		04/20/2026 07:30 PM
1722	M-PLM IIS	Task	10_Medium	RV(SP1) : PlanteMoran		04/20/2026 07:30 PM
1721	M-PLM IIS	Task	10_Medium	RV(SP1) : Stanley		04/20/2026 07:30 PM
1720	M-PLM IIS	Task	10_Medium	RV(SP1) : NSW		04/20/2026 07:30 PM
1719	M-PLM IIS	Task	10_Medium			04/20/2026 07:30 PM
1718	M-PLM IIS	Task	10_Medium	: AB-US		04/20/2026 07:30 PM
1717	M-PLM IIS	Task	10_Medium	: AB-US		04/20/2026 07:30 PM
1716	M-PLM IIS	Task	10_Medium	: s		04/20/2026 07:30 PM
1715	M-PLM IIS	Task	10_Medium	:		04/20/2026 07:30 PM
1714	M-PLM IIS	Task	10_Medium	API :		04/20/2026 07:30 PM
1713	M-PLM IIS	Task	10_Medium	API :		04/20/2026 07:30 PM
1712	M-PLM IIS	Task	10_Medium	API :		04/20/2026 07:30 PM
1711	M-PLM IIS	Task	10_Medium	API API		04/20/2026 07:30 PM
1710	M-PLM IIS	Task	10_Medium	API(SP1)NSW		04/20/2026 07:30 PM

#	Project	Tracker	Priority	Subject	Assignee	Updated
1709	M-PLM IIS	Task	10_Medium	API(SP1)RA		04/20/2026 07:10 PM
1708	M-PLM IIS	Task	10_Medium	API(SP1)RA/		04/20/2026 07:10 PM
1707	M-PLM IIS	Task	10_Medium	API(SP1)NSWPlanteMoran		04/20/2026 07:30 PM
1706	M-PLM IIS	Task	10_Medium	APINSW/		04/20/2026 07:30 PM
1705	M-PLM IIS	Task	10_Medium	APIRA		04/20/2026 07:30 PM
1704	M-PLM IIS	Task	10_Medium	M12 P→S /PI506 Purchase Order		04/20/2026 07:30 PM
1703	M-PLM IIS	Task	10_Medium	API(SP2)IFRV(SP2)		04/20/2026 07:30 PM
1702	M-PLM IIS	Task	10_Medium	IFRV(SP1) : PlanteMoran		04/20/2026 07:30 PM
1701	M-PLM IIS	Task	10_Medium	RV(SP1) : Stanley		04/20/2026 07:30 PM
1700	M-PLM IIS	Task	10_Medium	RV(SP1) : NSW		04/20/2026 07:10 PM
1699	M-PLM IIS	Task	10_Medium			04/20/2026 07:30 PM
1698	M-PLM IIS	Task	10_Medium	: IF		04/20/2026 07:30 PM
1697	M-PLM IIS	Task	10_Medium	: AB-US		04/20/2026 07:30 PM
1696	M-PLM IIS	Task	10_Medium	: IS		04/20/2026 07:30 PM
1695	M-PLM IIS	Task	10_Medium	: IF		04/20/2026 07:30 PM
1694	M-PLM IIS	Task	10_Medium	API :		04/20/2026 07:10 PM
1693	M-PLM IIS	Task	10_Medium	API :		04/20/2026 07:30 PM
1692	M-PLM IIS	Task	10_Medium	API : API		04/20/2026 07:30 PM
1691	M-PLM IIS	Task	10_Medium	API API		04/20/2026 07:30 PM
1690	M-PLM IIS	Task	10_Medium	API(SP1)NSW		04/20/2026 07:30 PM
1689	M-PLM IIS	Task	10_Medium	API(SP1)RA		04/20/2026 07:30 PM
1688	M-PLM IIS	Task	10_Medium	API(SP1)RA/		04/20/2026 07:30 PM
1687	M-PLM IIS	Task	10_Medium	API(SP1)NSWPlanteMoran		04/20/2026 07:30 PM
1686	M-PLM IIS	Task	10_Medium	APINSW/		04/20/2026 07:30 PM
1685	M-PLM IIS	Task	10_Medium	APIRA		04/20/2026 07:30 PM
1684	M-PLM IIS	Task	10_Medium	S3 P→S /SI553 Receive Shipment		04/20/2026 07:30 PM
1683	M-PLM IIS	Task	10_Medium	API(SP2)IFRV(SP2)		04/20/2026 07:30 PM
1682	M-PLM IIS	Task	10_Medium	IFRV(SP1) : PlanteMoran		04/20/2026 07:30 PM
1681	M-PLM IIS	Task	10_Medium	IFRV(SP1) : Abeam		04/20/2026 07:30 PM
1680	M-PLM IIS	Task	10_Medium	RV(SP1) : Stanley		04/20/2026 07:30 PM
1679	M-PLM IIS	Task	10_Medium	RV(SP1) : NSW		04/20/2026 07:30 PM
1678	M-PLM IIS	Task	10_Medium			04/20/2026 07:30 PM
1677	M-PLM IIS	Task	10_Medium	: IF		04/20/2026 07:30 PM

#	Project	Tracker	Priority	Subject	Assignee	Updated
1676	M-PLM IIS	Task	10_Medium	XXXXXXXXXXXXXXXX : XXXXXAB-USXXX		04/20/2026 07:30 PM
1675	M-PLM IIS	Task	10_Medium	XXXXXXXXXXXXXXXX : IISXXXXXXXXXXXX		04/20/2026 07:30 PM
1674	M-PLM IIS	Task	10_Medium	XXXXXXXXIFXXXXXXXX : NSWXXRV		04/20/2026 07:30 PM
1673	M-PLM IIS	Task	10_Medium	XXXXXXXXIFXXXXXXXX : XXXXXXXXXXX		04/20/2026 07:30 PM
1672	M-PLM IIS	Task	10_Medium	XXXXXXXXAPIXX XX : XXXXXXXXXXXXXXX		04/20/2026 07:11 PM
1671	M-PLM IIS	Task	10_Medium	XXXXXXXXAPIXX XX : XXXXXXXXXXXXXXX		04/20/2026 07:30 PM
1670	M-PLM IIS	Task	10_Medium	XXXXXXXXAPIXX XX : XXXAPIXXX		04/20/2026 07:30 PM
1669	M-PLM IIS	Task	10_Medium	XXAPIXX XXAPIXXX		04/20/2026 07:30 PM
1668	M-PLM IIS	Task	10_Medium	XXAPIXXX(SP1)XNSWXXXXXXXX		04/20/2026 07:30 PM
1667	M-PLM IIS	Task	10_Medium	XXAPIXXX(SP1)XRAXXXXXXXX		04/20/2026 07:10 PM
1666	M-PLM IIS	Task	10_Medium	XXAPIXXX(SP1)XRAXXXXXXXX/XX		04/20/2026 07:30 PM
1665	M-PLM IIS	Task	10_Medium	XXAPIXXX(SP1)XNSWXXPlanteMoranXXXXXXXXXXXX		04/20/2026 07:30 PM
1664	M-PLM IIS	Task	10_Medium	XXX APIXXXXNSWXXXX/XXXX		04/20/2026 07:30 PM
1663	M-PLM IIS	Task	10_Medium	XXX APIXXXXRAXXX		04/20/2026 07:30 PM
1662	M-PLM IIS	Task	10_Medium	P7 P→S XXXXXXXXX/PI765 Production Order - Alternate child parts data		04/20/2026 07:09 PM
1661	M-PLM IIS	Task	10_Medium	XXAPIXXX(SP2)XIFXXXXRV(SP2)		04/20/2026 07:10 PM
1660	M-PLM IIS	Task	10_Medium	XXXXXXXXIFXXXXRV(SP1) : PlanteMoran		04/20/2026 07:30 PM
1659	M-PLM IIS	Task	10_Medium	XXXXXXXXIFXXXXRV(SP1) : Abeam		04/20/2026 07:30 PM
1658	M-PLM IIS	Task	10_Medium	XXXRV(SP1) : Stanley		04/20/2026 07:30 PM
1657	M-PLM IIS	Task	10_Medium	XXXRV(SP1) : NSWXX		04/20/2026 07:30 PM
1656	M-PLM IIS	Task	10_Medium	XXXXXX		04/20/2026 07:30 PM
1655	M-PLM IIS	Task	10_Medium	XXXXXXXXXXXXXXXX : XXXXXIFXXXXXXXXXXXX		04/20/2026 07:30 PM
1654	M-PLM IIS	Task	10_Medium	XXXXXXXXXXXXXXXX : XXXXXAB-USXXX		04/20/2026 07:10 PM
1653	M-PLM IIS	Task	10_Medium	XXXXXXXXXXXXXXXX : IISXXXXXXXXXXXX		04/20/2026 07:30 PM
1652	M-PLM IIS	Task	10_Medium	XXXXXXXXIFXXXXXXXX : NSWXXRV		04/20/2026 07:30 PM
1651	M-PLM IIS	Task	10_Medium	XXXXXXXXIFXXXXXXXX : XXXXXXXXXXX		04/20/2026 07:30 PM
1650	M-PLM IIS	Task	10_Medium	XXXXXXXXAPIXX XX : XXXXXXXXXXXXXXX		04/20/2026 07:30 PM
1649	M-PLM IIS	Task	10_Medium	XXXXXXXXAPIXX XX : XXXXXXXXXXXXXXX		04/20/2026 07:30 PM
1648	M-PLM IIS	Task	10_Medium	XXXXXXXXAPIXX XX : XXXAPIXXX		04/20/2026 07:30 PM
1647	M-PLM IIS	Task	10_Medium	XXAPIXX XXAPIXXX		04/20/2026 07:10 PM
1646	M-PLM IIS	Task	10_Medium	XXAPIXXX(SP1)XNSWXXXXXXXX		04/20/2026 07:30 PM
1645	M-PLM IIS	Task	10_Medium	XXAPIXXX(SP1)XRAXXXXXXXX		04/20/2026 07:30 PM
1644	M-PLM IIS	Task	10_Medium	XXAPIXXX(SP1)XRAXXXXXXXX/XX		04/20/2026 07:30 PM

#	Project	Tracker	Priority	Subject	Assignee	Updated
1643	M-PLM IIS	Task	10_Medium	API(SP1)NSWPlanteMoran		04/20/2026 07:10 PM
1642	M-PLM IIS	Task	10_Medium	API(NSW)		04/20/2026 07:10 PM
1641	M-PLM IIS	Task	10_Medium	API(RA)		04/20/2026 07:10 PM
1640	M-PLM IIS	Task	10_Medium	P5 P→S /PI765 Production Order -Completion data		04/20/2026 07:09 PM
1639	M-PLM IIS	Task	10_Medium	API(SP2)IFRV(SP2)		04/20/2026 07:10 PM
1638	M-PLM IIS	Task	10_Medium	IFRV(SP1) : PlanteMoran		04/20/2026 07:10 PM
1637	M-PLM IIS	Task	10_Medium	IFRV(SP1) : Abeam		04/20/2026 07:10 PM
1636	M-PLM IIS	Task	10_Medium	RV(SP1) : Stanley		04/20/2026 07:10 PM
1635	M-PLM IIS	Task	10_Medium	RV(SP1) : NSW		04/20/2026 07:10 PM
1634	M-PLM IIS	Task	10_Medium			04/20/2026 07:10 PM
1633	M-PLM IIS	Task	10_Medium	IF :		04/20/2026 07:10 PM
1632	M-PLM IIS	Task	10_Medium	AB-US		04/20/2026 07:10 PM
1631	M-PLM IIS	Task	10_Medium	IIS		04/20/2026 07:10 PM
1630	M-PLM IIS	Task	10_Medium	IF : NSW RV		04/20/2026 07:09 PM
1629	M-PLM IIS	Task	10_Medium	IF : (API)		04/20/2026 07:09 PM
1628	M-PLM IIS	Task	10_Medium	API :		04/20/2026 07:09 PM
1627	M-PLM IIS	Task	10_Medium	API :		04/20/2026 07:09 PM
1626	M-PLM IIS	Task	10_Medium	API : API		04/20/2026 07:09 PM
1625	M-PLM IIS	Task	10_Medium	API : API		04/20/2026 07:09 PM
1624	M-PLM IIS	Task	10_Medium	API(SP1)NSW		04/20/2026 07:09 PM
1623	M-PLM IIS	Task	10_Medium	API(SP1)RA		04/20/2026 07:09 PM
1622	M-PLM IIS	Task	10_Medium	API(SP1)RA		04/20/2026 07:09 PM
1621	M-PLM IIS	Task	10_Medium	API(SP1)NSWPlanteMoran		04/20/2026 07:09 PM
1620	M-PLM IIS	Task	10_Medium	API(NSW)		04/20/2026 07:09 PM
1619	M-PLM IIS	Task	10_Medium	API(RA)		04/20/2026 07:09 PM
1618	M-PLM IIS	Task	10_Medium	P3 P→S /PI765 Production Order - WO additional data file 1A		04/20/2026 07:09 PM
1617	M-PLM IIS	Task	10_Medium	IF		04/20/2026 07:09 PM
1616	M-PLM IIS	Task	10_Medium	IF		04/20/2026 07:09 PM
1615	M-PLM IIS	Task	10_Medium	PLEX API		04/20/2026 07:09 PM
1614	M-PLM IIS	Task	10_Medium	PLAN-B / Consideration of PLAN-B		04/20/2026 07:09 PM
1613	M-PLM IIS	Task	10_Medium	PLAN-A / Consideration of PLAN-A		04/20/2026 07:09 PM
1612	M-PLM IIS	Task	10_Medium	IF / Confirmation of number of IFs		04/20/2026 07:09 PM
1611	M-PLM IIS	Task	10_Medium	/ Common items		04/20/2026 07:09 PM

#	Project	Tracker	Priority	Subject	Assignee	Updated
1610	M-PLM IIS	Task	10_Medium	□□□□ / Requirements definition		04/20/2026 07:09 PM
1609	M-PLM IIS	Task	10_Medium	□□□□□□□□(□□3)		04/20/2026 07:09 PM
1608	M-PLM IIS	Task	10_Medium	□□□□□□□□(□□2)		04/20/2026 07:09 PM
1607	M-PLM IIS	Task	10_Medium	□□□□□□□□(□□1)		04/20/2026 07:09 PM
1606	M-PLM IIS	Task	10_Medium	FTP□□		04/20/2026 07:09 PM
1605	M-PLM IIS	Task	10_Medium	FTP□□□RA□INFA□□/□□□□□□□□□□□□□□		04/20/2026 07:09 PM
1604	M-PLM IIS	Task	10_Medium	FTP□□□□□□□□□□□□□□		04/20/2026 07:09 PM
1603	M-PLM IIS	Task	10_Medium	I/Fserver□□		04/20/2026 07:09 PM
1602	M-PLM IIS	Task	10_Medium	□□□□ / Connection Verification		04/20/2026 07:09 PM
1601	M-PLM IIS	Task	10_Medium	SA□□□□□□□□IDMC□□/SA Installation□IDMC Registration		04/20/2026 07:09 PM
1600	M-PLM IIS	Task	10_Medium	IDMC□□/Configuration		04/20/2026 07:09 PM
1599	M-PLM IIS	Task	10_Medium	IDMC□□□□□□		04/20/2026 07:09 PM
1598	M-PLM IIS	Task	10_Medium	OS□□(Package□□ OS□□ □□□□)		04/20/2026 07:09 PM
1597	M-PLM IIS	Task	10_Medium	IDMC□□/IDMC Construction		04/20/2026 07:09 PM
1596	M-PLM IIS	Task	10_Medium	□□□□□□ / Environment construction		04/20/2026 07:09 PM
1595	M-PLM IIS	Task	10_Medium	FTP□□		04/20/2026 07:09 PM
1594	M-PLM IIS	Task	10_Medium	I/Fserver□□		04/20/2026 07:09 PM
1593	M-PLM IIS	Task	10_Medium	□□□□ / Connection Verification		04/20/2026 07:09 PM
1592	M-PLM IIS	Task	10_Medium	□IDMC□□□□□□PLEX API □□□□		04/20/2026 07:09 PM
1591	M-PLM IIS	Task	10_Medium	□IDMC□□□□□□IFServer □□□□		04/20/2026 07:09 PM
1590	M-PLM IIS	Task	10_Medium	□IDMC□□□□□□□□PLEX(API)□□□□		04/20/2026 07:09 PM
1589	M-PLM IIS	Task	10_Medium	□IDMC□□□□□□□□IFServer(□□□□□□□□)□□□□		04/20/2026 07:09 PM
1588	M-PLM IIS	Task	10_Medium	□IFServer(IIS)□SMB/CIFS□□□□□□□□□□		04/20/2026 07:09 PM
1587	M-PLM IIS	Task	10_Medium	□IFServer(IIS)□IP/□□□□		04/20/2026 07:09 PM
1586	M-PLM IIS	Task	10_Medium	□IFServer(IIS)□□□□□□□□(from IIS)		04/20/2026 07:09 PM
1585	M-PLM IIS	Task	10_Medium	□IFServer(IIS)□□□□□□□□(to IIS)		04/20/2026 07:09 PM
1584	M-PLM IIS	Task	10_Medium	□PLEX□DataSourceAPI □□□□		04/20/2026 07:09 PM
1583	M-PLM IIS	Task	10_Medium	□PLEX□ResouceAPI □□□□		04/20/2026 07:09 PM
1582	M-PLM IIS	Task	10_Medium	□PLEX□□□□□□□□(from IIS)		04/20/2026 07:09 PM
1581	M-PLM IIS	Task	10_Medium	□PLEX□□□□□□□□(to IIS)		04/20/2026 07:09 PM
1580	M-PLM IIS	Task	10_Medium	□PLEX□FireWall □□□□		04/20/2026 07:09 PM
1579	M-PLM IIS	Task	10_Medium	□IDMC Cloud□SA#1/#2 □IDMC□□□□		04/20/2026 07:09 PM
1578	M-PLM IIS	Task	10_Medium	□IDMC Cloud□NSG□□□□		04/20/2026 07:09 PM

#	Project	Tracker	Priority	Subject	Assignee	Updated
1577	M-PLM IIS	Task	10_Medium	DMC Cloud Firewall		04/20/2026 07:09 PM
1576	M-PLM IIS	Task	10_Medium			04/20/2026 07:09 PM
1575	M-PLM IIS	Task	10_Medium	/ Environment construction		04/20/2026 07:09 PM
1574	M-PLM IIS	Task	10_Medium	IF		04/20/2026 07:09 PM
1573	M-PLM IIS	Task	10_Medium			04/20/2026 07:09 PM
1572	M-PLM IIS	Task	10_Medium			04/20/2026 07:09 PM
1571	M-PLM IIS	Task	10_Medium			04/20/2026 07:09 PM
1570	M-PLM IIS	Task	10_Medium			04/20/2026 07:09 PM
1569	M-PLM IIS	Task	10_Medium			04/20/2026 07:09 PM
1568	M-PLM IIS	Task	10_Medium			04/20/2026 07:09 PM
1567	M-PLM IIS	Task	10_Medium			04/20/2026 07:09 PM
1566	M-PLM IIS	Task	10_Medium			04/20/2026 07:09 PM
1565	M-PLM IIS	Task	10_Medium			04/20/2026 07:09 PM
1564	M-PLM IIS	Task	10_Medium			04/20/2026 07:09 PM
1563	M-PLM IIS	Task	10_Medium	:IT		04/20/2026 07:09 PM
1562	M-PLM IIS	Task	10_Medium			04/20/2026 07:09 PM
1561	M-PLM IIS	Task	10_Medium			04/20/2026 07:09 PM
1560	M-PLM IIS	Task	10_Medium	si		04/20/2026 07:09 PM
1559	M-PLM IIS	Task	10_Medium	si		04/20/2026 07:09 PM
1558	M-PLM IIS	Task	10_Medium			04/20/2026 07:09 PM
1557	M-PLM IIS	Task	10_Medium			04/20/2026 07:09 PM
1556	M-PLM IIS	Task	10_Medium	:IT		04/20/2026 07:09 PM
1555	M-PLM IIS	Task	10_Medium			04/20/2026 07:09 PM
1554	M-PLM IIS	Task	10_Medium			04/20/2026 07:09 PM
1553	M-PLM IIS	Task	10_Medium			04/20/2026 07:09 PM
1552	M-PLM IIS	Task	10_Medium	si		04/20/2026 07:09 PM
1551	M-PLM IIS	Task	10_Medium	()		04/20/2026 07:09 PM
1550	M-PLM IIS	Task	10_Medium	/		04/20/2026 07:09 PM
1549	M-PLM IIS	Task	10_Medium	:IT		04/20/2026 07:09 PM
1548	M-PLM IIS	Task	10_Medium			04/20/2026 07:09 PM
1547	M-PLM IIS	Task	10_Medium	RA		04/20/2026 07:09 PM
1546	M-PLM IIS	Task	10_Medium			04/20/2026 07:09 PM
1545	M-PLM IIS	Task	10_Medium	A&O		04/20/2026 07:09 PM

#	Project	Tracker	Priority	Subject	Assignee	Updated
1544	M-PLM IIS	Task	10_Medium	A&O		04/20/2026 07:09 PM
1543	M-PLM IIS	Task	10_Medium			04/20/2026 07:09 PM
1542	M-PLM IIS	Task	10_Medium			04/20/2026 07:09 PM
1541	M-PLM IIS	Task	10_Medium			04/20/2026 07:09 PM
1540	M-PLM IIS	Task	10_Medium			04/20/2026 07:09 PM
1539	M-PLM IIS	Task	10_Medium			04/20/2026 07:09 PM
1538	M-PLM IIS	Task	10_Medium	A&O - FY25		04/20/2026 07:09 PM
1537	M-PLM IIS	Task	10_Medium	IoT		04/20/2026 07:09 PM
1536	M-PLM IIS	Task	10_Medium	(STJ→NSW)		04/20/2026 07:09 PM
1535	M-PLM IIS	Task	10_Medium	Azure(NTT)		04/20/2026 07:09 PM
1534	M-PLM IIS	Task	10_Medium	(STJ→NTT)		04/20/2026 07:09 PM
1533	M-PLM IIS	Task	10_Medium	/STJ→IIS		04/20/2026 07:09 PM
1532	M-PLM IIS	Task	10_Medium	/SI(STJ(DX)→NTT)		04/20/2026 07:09 PM
1531	M-PLM IIS	Task	10_Medium	(NSW)		04/20/2026 07:09 PM
1530	M-PLM IIS	Task	10_Medium	(NSW/STJ)		04/20/2026 07:09 PM
1529	M-PLM IIS	Task	10_Medium	Azure(IoT) - FY25		04/20/2026 07:09 PM
1528	M-PLM IIS	Task	10_Medium	IF(IF)		04/20/2026 07:09 PM
1527	M-PLM IIS	Task	10_Medium	(STJ→NSW)		04/20/2026 07:09 PM
1526	M-PLM IIS	Task	10_Medium	Azure(NTT)		04/20/2026 07:09 PM
1525	M-PLM IIS	Task	10_Medium	IF		04/20/2026 07:09 PM
1524	M-PLM IIS	Task	10_Medium	IF(STJ→NSW)		04/20/2026 07:09 PM
1523	M-PLM IIS	Task	10_Medium	Azure(NTT)		04/20/2026 07:09 PM
1522	M-PLM IIS	Task	10_Medium	IF		04/20/2026 07:09 PM
1521	M-PLM IIS	Task	10_Medium	(STJ→NTT)(DX)		04/20/2026 07:09 PM
1520	M-PLM IIS	Task	10_Medium	/STJ→IIS(DX)		04/20/2026 07:09 PM
1519	M-PLM IIS	Task	10_Medium	/SI(STJ(DX)→NTT)		04/20/2026 07:09 PM
1518	M-PLM IIS	Task	10_Medium	(NSW)		04/20/2026 07:09 PM
1517	M-PLM IIS	Task	10_Medium	(NSW/STJ)		04/20/2026 07:09 PM
1516	M-PLM IIS	Task	10_Medium	Azure(IF)		04/20/2026 07:09 PM
1515	M-PLM IIS	Task	10_Medium	Infra IIS		04/20/2026 07:09 PM